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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 538 Date: 27-Apr-2012 Friday

Approved Date:

Shift Hours: 06:30 pm 06:00 am Break: 00:30 Over Time: 03:00

Const Calendar Day: 962

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 PM. Crews had to work on the South main span cable
compaction . They started at 7:00 PM.

Crews had to remove the former plates at 150 meters . They started at 7:15 PM. Crews were done at
7:45 PM.

Morning crews left he compaction machine at PP 64 - 1 . Crews continued to compact the cable
between PP 64 - 1 & PP 64 - 10 . They started to compact PP 64 - 2 at 7:50 PM. Then , compact PP 64 -
3 with 1.17 meters interval . Crews had hard time compacting the cable with 1.17 meters interval to get the
results within the tolerance . They had to compact twice each location to get the results within the
tolerance . They were done at 9:00 PM.

After that , crews reduced the interval between the straps to 0.6 meters . They started on PP 64 - 4
at 9:05 PM. Crews were done compacting PP 64 - 4 , 5 , 6 , 7 , 8 , 9, & 10 at 1:00 AM. ( 4 - 28 - 2012 )

Then , crews started on PP 66 - 1 at 1:10 PM. They had to compact PP 64 - 1 , 2 , 3 , 4 , & 5 .
Crews were done at 4:35 AM. Approximate distance completed 18 meters . They had to wrap up their tools
& equipments. Crews left at 5:00 AM.

Christian had to work with all crews , he had to remove the tape from the outer strands , & work on
house keeping .

I had to measure the cable height , width , & circumference for true & 20' rotated angle at every
compacted location .

Height range between 778 mm. & 784 mm. Width range between 797 mm. & 803 mm.
Circumference range between 2482 mm. & 2495 mm.

In the office I had to work on the checklist for today compaction , work on my daily report , & work on
the labor checklist in Burma road for this week . I was done at 6:00 AM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Christian HERNENDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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